



Youth Opportunities Unlimited

YOU Measurement and Evaluation Project

ID	Task Name	Duration	Start	Finish	Mar '05	Apr '05	May '05	Jun '05	Jul '05	Aug '05	Sep '05	Oct '05	Nov '05	Dec '05	Jan '06	Feb '06	Mar '06	Apr '06	May '06	Jun '06	Jul '06	Aug '06	Sep '06	Oct '06	Nov '06			
					W-9	W-5	W-1	W4	W8	W12	W16	W20	W24	W28	W32	W36	W40	W44	W48	W52	W56	W60	W64	W68	W72	W76	W80	
1	YOU Measurement and Evaluation Project	390 days	02 May '05	27 Oct '06	[Gantt bar from May '05 to Oct '06]																							
2	Project Management	390 days	02 May '05	27 Oct '06	[Gantt bar from May '05 to Oct '06]																							
3	System Design	135 days	02 May '05	04 Nov '05	[Gantt bar from May '05 to Nov '05]																							
4	Detailed Analysis of current system	30 days	02 May '05	10 Jun '05	[Task bar from May '05 to Jun '05]																							
5	Initial System Design with other Stakeholders	40 days	13 Jun '05	05 Aug '05	[Task bar from Jun '05 to Aug '05]																							
6	Documentation of Initial System Design	20 days	08 Aug '05	02 Sep '05	[Task bar from Aug '05 to Sep '05]																							
7	Review of System Design YOU	15 days	05 Sep '05	23 Sep '05	[Task bar from Sep '05 to Sep '05]																							
8	Review of System Design Stakeholders	10 days	26 Sep '05	07 Oct '05	[Task bar from Sep '05 to Oct '05]																							
9	Finalisation of System Design	20 days	10 Oct '05	04 Nov '05	[Task bar from Oct '05 to Nov '05]																							
10	System Implementation	125 days	07 Nov '05	28 Apr '06	[Gantt bar from Nov '05 to Apr '06]																							
11	Website modification	35 days	07 Nov '05	23 Dec '05	[Task bar from Nov '05 to Dec '05]																							
12	Prototype Development	25 days	26 Dec '05	27 Jan '06	[Task bar from Dec '05 to Jan '06]																							
13	Prototype Testing	15 days	30 Jan '06	17 Feb '06	[Task bar from Jan '06 to Feb '06]																							
14	Prototype to Actual System Conversion	50 days	20 Feb '06	28 Apr '06	[Task bar from Feb '06 to Apr '06]																							
15	System Testing	85 days	01 May '06	25 Aug '06	[Gantt bar from May '06 to Aug '06]																							
16	Test Level 1	25 days	01 May '06	02 Jun '06	[Task bar from May '06 to Jun '06]																							
17	Modifications to system based on Level 1 Test	25 days	05 Jun '06	07 Jul '06	[Task bar from Jun '06 to Jul '06]																							
18	Test Level 2	15 days	10 Jul '06	28 Jul '06	[Task bar from Jul '06 to Jul '06]																							
19	Final Modifications	20 days	31 Jul '06	25 Aug '06	[Task bar from Jul '06 to Aug '06]																							
20	Go Live	0 days	25 Aug '06	25 Aug '06	[Task bar at 25-Aug-06]																							
21	Training of Staff	45 days	28 Aug '06	27 Oct '06	[Gantt bar from Aug '06 to Oct '06]																							
22	Training Staff in data entry	25 days	28 Aug '06	29 Sep '06	[Task bar from Aug '06 to Sep '06]																							
23	Training of staff in reporting	20 days	02 Oct '06	27 Oct '06	[Task bar from Oct '06 to Oct '06]																							